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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 535 Date: 24-Apr-2012 Tuesday

Approved Date:

Shift Hours: 07:00 pm 04:00 am Break: 00:30 Over Time: 01:00

Const Calendar Day: 959

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

ABF crews came to the site at 6;50 PM. Crews had to work on the South main span cable
compaction. They started at 7:00 PM.

Morning crews left the compaction machine at PP 50 - 9 . Night crews had to mobilize the
compaction machine to the next location . They started the compaction at PP 54 - 1. They started at 7:10
AM. Crews had to compact the cable , install 2 stainless steel straps , release the pressure , remove the
ratchet straps , compact again , & release the machine . They were done at 7:40 PM.

At 7;30 PM. The hydraulic pump had oil leak . Crews had to call the technicians who came at 8:00
PM. The technicians were done at 8:35 PM. One of the fitting had cracks . It will be changed tomorrow
morning .

Crews resumed compacting the cable at 8:35 PM. Following the same procedures as previous
compactions . Crews had completed compactions on PP 52 - 2 , 3 , 4 , & 5 by 10:10 PM. At 12:00 AM.
( 4 - 25 - 2012 ) . Crews had completed PP 52 - 6 , 7 , & 8 . At 2:40 PM. Crews complete PP 52 - 9 ,& 10 .
& PP 54 - 1 . Crews were done at 2;50 AM. They had to wrap up their tools & equipments . Crews left at
3:00 AM.

Christian Hernandez had to work with the crews , he had to remove the tapes from the outer strands
20 meters ahead of the compaction machine , & he had to work on house keeping on the South foot bridge
.

I had to measure the height , width , & circumference of the cable . Height range between 780 mm.
& 784 mm. Width range between 797 mm. & 805 mm. circumference range between 2495 mm. & 2502
mm.

In the office I had to work on the measurement chart & my report . I started at 6:30 PM. I was done
at 4:00 AM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Christian HERNENDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

APP MARIO MARQUEZIronworker 8.00 0.00 0.00 8.00

JNM JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00
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